

ANNUAL PROCUREMENT PLAN (GOODS)

Budget : Revenue

Financial Year : 2023-2024

Ministry/Division : Ministry of Agriculture
 Agency : Bangladesh Wheat and Maize Research Institute(BWMRI)
 Procuring Entity name & code : Director General, BWMRI
 Project/Programme name and code : Revenue Budget

| Package no | Description of Procurement Package | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Lakh (TK.) | Time code for Process | Invite/Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification to Award | Signing of contract | Total time of contract signature |
|------------|--|------|------------|---------------------------|------------------------------|-----------------|--------------------------|-----------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|
| GR-01 | Supply of Public relation table & accounts office modular tables | Nos | 1 | RFQ(NCT) | DG BWMRI | GoB (Revenue) | 3 | Planned dates | 01.08.23 | 08.08.2023 | 10.08.2023 | 14.08.2023 | 17.08.2023 | | 17 |
| | | | | | | | | Planned days | 0 | 8 | 2 | 4 | 3 | | |
| | | | | | | | | Actual Dates | | | | | | | |
| GR-02 | Supply of Chemical Fertilizers | Nos | 1 | RFQ(NCT) | DG BWMRI | GoB (Revenue) | 3 | Planned dates | 14.09.2023 | 20.09.2023 | 20.09.2023 | 22.09.2023 | 27.09.2023 | | 15 |
| | | | | | | | | Planned days | 0 | 7 | 1 | 2 | 5 | | |
| | | | | | | | | Actual Dates | | | | | | | |
| GR-03 | Supply of Office furniture | Nos | Need Based | RFQ(NCT) | DG BWMRI | GoB (Revenue) | 3 | Planned dates | 06.09.2023 | 15.09.2023 | 15.09.2023 | 18.09.2023 | 21.09.2023 | | 17 |
| | | | | | | | | Planned days | 0 | 10 | 1 | 3 | 3 | | |
| | | | | | | | | Actual Dates | | | | | | | |
| GR-04 | Supply of Computer | Nos | 6 | RFQ(NCT) | DG BWMRI | GoB (Revenue) | 3 | Planned dates | 19.10.2023 | 27.10.2023 | 27.10.2023 | 30.10.2023 | 01.11.2023 | | 15 |
| | | | | | | | | Planned days | 0 | 9 | 1 | 3 | 2 | | |
| | | | | | | | | Actual Dates | | | | | | | |
| GR-05 | Supply of Medical Equipment, Health Center, BWMRI | Nos | Need Based | RFQ(NCT) | DG BWMRI | GoB (Revenue) | 3 | Planned dates | 10.11.2023 | 17.11.2023 | 17.11.2023 | 20.11.2023 | 23.11.2023 | | 15 |
| | | | | | | | | Planned days | 0 | 8 | 1 | 3 | 3 | | |
| | | | | | | | | Actual Dates | | | | | | | |
| GR-06 | Supply of research equipment, BWMRI | Nos | 6 | RFQ(NCT) | DG BWMRI | GoB (Revenue) | 3 | Planned dates | 02.04.2024 | 10.04.2024 | 11.04.2024 | 13.04.2024 | 17.04.2024 | | 17 |
| | | | | | | | | Planned days | 0 | 9 | 1 | 2 | 5 | | |
| | | | | | | | | Actual Dates | | | | | | | |
| GR-07 | Supply of research equipment, BWMRI | Nos | 6 | RFQ(NCT) | DG BWMRI | GoB (Revenue) | 3 | Planned dates | 03.04.2024 | 11.04.2024 | 12.04.2024 | 16.04.2024 | 20.04.2024 | | 20 |
| | | | | | | | | Planned days | 0 | 9 | 1 | 5 | 5 | | |
| | | | | | | | | Actual Dates | | | | | | | |
| GR-08 | Supply of research equipment, BWMRI | Nos | 20 | RFQ(NCT) | DG BWMRI | GoB (Revenue) | 2.99364 | Planned dates | 16.04.24 | 24.04.24 | 25.04.24 | 27.04.24 | 03.05.2024 | | 18 |
| | | | | | | | | Planned days | 0 | 9 | 1 | 2 | 6 | | |
| | | | | | | | | Actual Dates | | | | | | | |
| GR-09 | Supply of research equipment, BWMRI | Nos | 4 | RFQ(NCT) | DG BWMRI | GoB (Revenue) | 2.999 | Planned dates | 24.04.2024 | 02.05.2024 | 03.05.2024 | 08.05.2024 | 11.05.2024 | | 18 |
| | | | | | | | | Planned days | 0 | 9 | 1 | 5 | 3 | | |
| | | | | | | | | Actual Dates | | | | | | | |
| GR-10 | Supply of research equipment, BWMRI | Nos | 700 | RFQ(NCT) | DG BWMRI | GoB (Revenue) | 3 | Planned dates | 11.04.2024 | 20.04.2024 | 25.04.2024 | 27.04.2024 | 02.05.2024 | | 22 |
| | | | | | | | | Planned days | 0 | 10 | 5 | 2 | 5 | | |
| | | | | | | | | Actual Dates | | | | | | | |
| GR-11 | Supply of research equipment, BWMRI | Nos | 4 | RFQ(NCT) | DG BWMRI | GoB (Revenue) | 3 | Planned dates | 25.04.24 | 31.05.24 | 01.06.24 | 04.06.24 | 08.06.24 | | 15 |
| | | | | | | | | Planned days | 0 | 36 | 1 | 3 | 4 | | |
| | | | | | | | | Actual Dates | | | | | | | |

৩২/৭/২৪
 মোঃ হাবিবুল ইসলাম
 হিসাব রক্ষক (ডঃ পদ)
 পদ ও স্থায়ী গবেষণা ইনস্টিটিউট
 দিনাজপুর।

ড. মো. আবু জাফর
 পরিচালক (অতিরিক্ত দায়িত্ব)
 প্রশাসন ও স্থায়ী গবেষণা ইনস্টিটিউট
 দিনাজপুর।