

ANNUAL PROCUREMENT PLAN (GOODS)

Budget : Revenue

Financial Year : 2023-2024

Ministry/Division

: Ministry of Agriculture

Agency

: Bangladesh Wheat and Maize Research Institute(BWMRI)

Procuring Entity name & code

: Director General, BWMRI

Project/Programme name and code

: Revenue Budget

Package no	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (TK.)	Time code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	Time for completion contract
1	2	3	4	5	6	7	8	8	9	10	11	12	13	14	15	16	17
GR-01	Dispenser 10ml, Dispenser 50ml, Micropipette 5ml	Nos	1	RFQ (NCT)	DG BWMRI	GoB (Revenue)	3.0	Planned dates		01.08.2023	13.08.2023	14.08.2023	17.08	24.08.2023			
								Planned days		0	12	1	3	7		23	23+30=53 days
								Actual Dates									
GR-02	Conference Table	Nos	1	RFQ (NCT)	DG BWMRI	GoB (Revenue)	3.0	Planned dates		07.08.2023	17.08.2023	20.08.2023	23.08.2023	30.08.2023			
								Planned days		0	10	3	3	7		23	23+30=53 days
								Actual Dates									
GR-03	Dispenser 10ml, Dispenser 50ml, Micropipette 5ml	Nos	1	RFQ (NCT)	DG BWMRI	GoB (Revenue)	3.0	Planned dates		08.08.2023	20.08.2023	22.08.2023	24.08.2023	31.08.2023			
								Planned days		0	12	2	2	7		23	23+30=53 days
								Actual Dates									
GR-04	PMIS Software	Nos	1	RFQ (NCT)	DG BWMRI	GoB (Revenue)	3.0	Planned dates		13.08.2023	23.08.2023	27.08.2023	31.08.2023	07.09.2023			
								Planned days		0	10	4	4	4		22	22+30=52 days
								Actual Dates									
GR-05	Conference Table	Nos	1	RFQ (NCT)	DG BWMRI	GoB (Revenue)	3.0	Planned dates		16.08.2023	27.08.2023	31.08.2023	04.09.2023	11.09.2023			
								Planned days		0	11	4	4	7		26	26+30=56 days
								Actual Dates									
GR-06	Digital Orbital Shaker, Filtre Paper, Volumetric flux 500 ml	Nos	1	RFQ (NCT)	DG BWMRI	GoB (Revenue)	3.0	Planned dates		03.09.2023	13.09.2023	17.09.2023	20.09.2023	27.09.2023			
								Planned days		0	10	4	3	7		24	24+30=54 days
								Actual Dates									
GR-07	Bench Top PH-Meter, Digital Hotplate	Nos	1	RFQ (NCT)	DG BWMRI	GoB (Revenue)	3.0	Planned dates		01.10.2023	12.10.2023	15.10.2023	18.10.2023	25.10.2023			
								Planned days		0	11	3	3	7		24	24+30=54 days
								Actual Dates									
GR-08	Conference Table	Nos	1	RFQ (NCT)	DG BWMRI	GoB (Revenue)	3.0	Planned dates		03.10.2023	13.10.2023	16.10.2023	19.10.2023	27.10.2023			
								Planned days		0	10	3	3	8		24	24+30=54 days
								Actual Dates									
GR-09	Four Digit Analytical Balance, Micropitette 10ml, Magnetic Stirrer	Nos	1	RFQ (NCT)	DG BWMRI	GoB (Revenue)	3.0	Planned dates		08.10.2023	17.10.2023	19.10.2023	22.10.2023	29.10.2023			
								Planned days		0	9	2	3	7		21	21+30 =51 days
								Actual Dates									
GR-10	Combaine Harvester	Nos	1	OTM (NCT)	DG BWMRI	GoB (Revenue)	37.0	Planned dates		18.10.2023	05.11.2023	15.11.2023	29.11.2023	03.12.2023	28.12.2023		
								Planned days		0	18	10	14	7	28	77	77+30=107 days
								Actual Dates									
GR-11	Audio Vidual System	Nos	1	OTM (NCT)	DG BWMRI	GoB (Revenue)	7.0	Planned dates		26.10.2023	12.11.2023	23.11.2023	07.12.2023	14.12.2023	11.01.2023		
								Planned days		0	17	10	14	7	28	76	76+30=106 days
								Actual Dates									

31/07/23

সিনিয়র সহকারী পরিচালক (হিসাব)
বাংলাদেশ গম ও ভাতা গবেষণা ইনস্টিটিউট

31/8/23

পরিচালক (এগাসন ও অর্থ)
বাংলাদেশ গম ও ভাতা গবেষণা ইনস্টিটিউট

31.07.2023

সহপরিচালক

ANNUAL PROCUREMENT PLAN (WORKS)

Budget : Revenue

Financial Year : 2023-2024

Ministry/Division : Ministry of Agriculture
 Agency : Bangladesh Wheat and Maize Research Institute(BWMRI)
 Procuring Entity name & code : Director General, BWMRI
 Project/Programme name and code : Revenue Budget

Package no	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (TK.)	Time code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	Time for completion contract
1	2	3	4	5	6	7	8	8	9	10	11	12	13	14	15	16	17
WR-01	Repairing & Maintenance of Residential Building	LS	Need Based	RFQ/OTM (NCT)	DG BWMRI	GoB (Revenue)	10.0	Planned dates Planned days Actual Dates	Delegated Procurement (PWD)								
WR-02	Repairing & Maintenance of Non-Residential Building	LS	Need Based	RFQ/OTM (NCT)	DG BWMRI	GoB (Revenue)	24.0	Planned dates Planned days Actual Dates	Delegated Procurement (PWD)								
WR-03	Repairing & Maintenance of Others Building	LS	Need Based	OTM (NCT)	DG BWMRI	GoB (Revenue)	64.0	Planned dates Planned days Actual Dates	Delegated Procurement (PWD)								

[Signature]
 31/07/23
 সিনিয়র মহাকারী পরিচালক (হিসাব)
 বাংলাদেশ গম ও দুগা গবেষণা ইনস্টিটিউট
 নসিপুর, দিনাজপুর।

[Signature]
 31/07/23
 পরিচালক (প্রশাসন ও অর্থ)
 বাংলাদেশ গম ও দুগা গবেষণা ইনস্টিটিউট
 নসিপুর, দিনাজপুর।

[Signature]
 31/07/2023
 মহাপরিচালক
 বাংলাদেশ গম ও দুগা গবেষণা ইনস্টিটিউট
 নসিপুর-৫২০০১