


## Annual Procurement Plan (Goods)

Ministry/Division : Ministry of Agriculture  
 Agency : Bangladesh Wheat and Maize Research Institute (BWMRI)  
 Procuring entity : Principal Investigator  
 Project : Managing wheat blast in Bangladesh: Identification and introgression of wheat blast resistant gene(s) into varietal development and rapid varietal dissemination (ICP VI-CIMMYT (ACIAR)/21)

Package no	Description of the Procurement package	Unit	Quantity	Procurement method and type	Contract approving authority	Source of funds	Est. cost in Lakh (TK)	Time code for process	Invite/ Advertise tender	Tender opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract signature	Time of completion contract
1	Fertilizer		LS	DPM	PI	KGF	0.2	Planned dates	05.11.2023	-	-	-	-	-	-	9.11.2023
								Planned days		-	-	-	-	-	-	
								Actual dates		-	-	-	-	-	-	
2	Fertilizer		LS	DPM	PI	KGF	0.3	Planned dates	15.11.2023	-	-	-	-	-	-	20.11.2023
								Planned days		-	-	-	-	-	-	
								Actual dates		-	-	-	-	-	-	
3	Glassware		LS	DPM	PI	KGF	0.4	Planned dates	10.12.2023	-	-	-	-	-	-	14.12.2023
								Planned days		-	-	-	-	-	-	
								Actual dates		-	-	-	-	-	-	
4	Stationary items		LS	DPM	PI	KGF	0.3	Planned dates	20.12.2023	-	-	-	-	-	-	24.12.2023
								Planned days		-	-	-	-	-	-	
								Actual dates		-	-	-	-	-	-	
5	Lab chemicals		LS	DPM	PI	KGF	0.5	Planned dates	10.1.2024	-	-	-	-	-	-	15.1.2024
								Planned days		-	-	-	-	-	-	
								Actual dates		-	-	-	-	-	-	
6	Irrigation pipes		LS	DPM	PI	KGF	0.3	Planned dates	15.1.2024	-	-	-	-	-	-	20.1.2024
								Planned days		-	-	-	-	-	-	
								Actual dates		-	-	-	-	-	-	
7	Stationary items		LS	DPM	PI	KGF	0.2	Planned dates	15.2.2024	-	-	-	-	-	-	20.2.2024
								Planned days		-	-	-	-	-	-	
								Actual dates		-	-	-	-	-	-	
8	Lab chemicals		LS	DPM	PI	KGF	0.5	Planned dates	10.5.2024	-	-	-	-	-	-	15.5.2024
								Planned days		-	-	-	-	-	-	
								Actual dates		-	-	-	-	-	-	

  
 30/07/2023

ড. মোহাম্মদ রেজাউল কবীর  
 উর্ধ্বতন বৈজ্ঞানিক কর্মকর্তা ও পিজাই  
 KGF-ICP VI-CIMMYT (ACIAR)/21 প্রকল্প  
 বাংলাদেশ গম ও ভুট্টা গবেষণা ইনস্টিটিউট, দিনাজপুর

  
 ড. মো. আবু জামান সরকার  
 পরিচালক (অতিরিক্ত দায়িত্ব)  
 প্রশাসন ও অর্থ উইং  
 বাংলাদেশ গম ও ভুট্টা গবেষণা ইনস্টিটিউট  
 নশিপুর, দিনাজপুর